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1  Spallation Neutron Source Project
1.04  1.4 Linac Systems (LANL)
1.04.07  1.4.7 ORNL Coordination
1.04.07.01  1.4.7.1 ORNL Coordination
AS10027164 Linac Equip and Consumables - FY04 251 25 188 01OCT03A 30SEP04 213,465
AS10027174 Linac Equip and Consumables - FY05 250 0 188 01OCT04 30SEP05 472,162
AS10027214 Linac Equip and Consumables - FY06 61 0 188 03OCT05 30DEC05 0

1.04.07.04  1.4.7.4 Linac Installation Services
1.04.07.04.02  1.4.7.4.2 Linac Installation Services Group
ASLT004520 IPL - DTL/CCL Linac Tunnel  Building Prep 55 48 561 03MAR03A 30APR04 65,640
ASLT004551 SC Linac Tunnel Building Prep 64 29 561 01JUL03A 05JUL04 31,603
AS14740039 Lease of Temporary Site Offices 501 13 249 01OCT03A 30SEP05 138,348
AS14740045 Installation Services FY04 251 25 249 01OCT03A 30SEP04 985,105
AS14740046 CMCIP Payment FY04 1 0 0 17AUG04* 17AUG04 340,000
AS14740055 Installation Services FY05 250 0 249 01OCT04 30SEP05 943,603

1.04.07.05  1.4.7.5 Linac FC Power Supplies
AS14750003 ORNL Field Coordination FY04 251 25 499 01OCT03A 30SEP04 241,233
AS14750013 HVCM Field Coordination FY04 250 25 499 01OCT03A 30SEP04 395,129
AS14750014 HVCM FY04 R&D 251 25 499 01OCT03A 30SEP04 132,038

1.04.07.06  1.4.7.6 Linac FC Diagnostics
AS14760031 Diagnostics Field Coordination FY04 251 25 249 01OCT03A 30SEP04 734,671
AS14760032 Diagnostics Field Coordination FY05 250 0 249 01OCT04 30SEP05 483,222

1.04.07.08  1.4.7.84 Linac Spares
1.04.07.08.02  1.4.7.8.2 Linac Spare 402.5 MHz Klystrons
AS14780003 Prototype 402.5 MHz Klystron Spare 1 0 668 30JAN04* 30JAN04 814,170
AS14780005 402.5 MHz Klystron Spare #2 1 0 604 30APR04* 30APR04 367,500
AS14780007 402.5 MHz Klystron Spare #3 1 0 604 30APR04* 30APR04 367,500

1.04.07.10  1.4.7.10 Linac RF
1.04.07.10.01  1.4.7.10.1 Linac RF
AS14721086 RF Field Coordination FY04 251 25 249 01OCT03A 30SEP04 1,962,483
AS14721E04 Procure Spare PC Boards for SC Transmitters 39 0 649 02JAN04* 26FEB04 81,023
AS14721087 RF Field Coordination FY05 250 0 249 01OCT04 30SEP05 599,350

1.04.07.11  1.4.7.11 Linac FC Vacuum
ASVG001000 RATS Vacuum work for Linac 63 45 563 03MAR03A 29JUN04 201,585
AS14711004 Vacuum FC FY04 251 25 499 01OCT03A 30SEP04 704,011
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1.04.07.14  1.4.7.14 Linac FC Mechanical
AS14721105 ASD Linac FC Mechanical FY04 251 25 499 01OCT03A 30SEP04 584,020
AS14721115 Magnet Group FC FY04 251 25 499 01OCT03A 30SEP04 250,136

1.04.07.15  Linac Survey & Alignment FC
AS14715004 Linac Survey & Alignment FC FY04 251 25 499 01OCT03A 30SEP04 371,522

1.04.16  1.4.16 ORNL Transfer Lines Fab Installation
1.04.16.05  1.4.16.5 ORNL Transfer Lines/Piping
1.04.16.05.02  1.4.16.5.2 ORNL Transfer Lines/Warm Tunnel Pipin
ASLT025012 Manufacture U Tubes 167 29 343 02SEP03A 30APR04 185,867

1.04.17  1.4.17 ORNL Support for Cryomodule Fabrication
1.04.17.04  1.4.17.4 Cavity/Cryomodule Assy Labor
AS17041010 Cavity String Assembly of CM H-1 17 65 466 02JUN03A 27JAN04 7,979
AS17040080 Cavity String Assembly of CM M-8 16 100 16JUN03A 21NOV03A 8,006
AS17041020 Cavity String Assembly of CM H-2 17 25 479 08AUG03A 29JAN04 0
AS17040090 Cavity String Assembly of CM M-9 15 100 02SEP03A 15DEC03A 8,084
AS17040075 CM Assembly of CM M-7 32 100 01OCT03A 26NOV03A 14,297
AS17040100 Cavity String Assembly of CM M-10 16 80 466 01OCT03A 15JAN04 8,151
AS17040140 CoS and Matls and Supplies FY04 251 25 499 01OCT03A 30SEP04 258,096
AS17040110 Cavity String Assembly of CM M-11 16 75 466 13NOV03A 30JAN04 8,151
AS17041030 Cavity String Assembly of CM H-3 17 15 492 19NOV03A 06FEB04 8,062
AS17040085 CM Assembly of CM M-8 32 75 630 01DEC03A 21JAN04 14,386
AS17041040 Cavity String Assembly of CM H-4 17 10 492 02DEC03A 03MAR04 10,957
AS17041050 Cavity String Assembly of CM H-5 23 5 504 08DEC03A 08MAR04 10,957
AS17040095 CM Assembly of CM M-9 32 0 626 02JAN04 17FEB04 14,297
AS17041060 Cavity String Assembly of CM H-6 18 0 546 02JAN04 28JAN04 10,957
AS17040105 CM Assembly of CM M-10 32 0 626 26JAN04 09MAR04 14,743
AS17041070 Cavity String Assembly of CM H-7 16 0 550 26JAN04 16FEB04 10,957
AS17041015 CM Assembly of CM H-1 40 0 466 28JAN04 23MAR04 14,164
AS17041080 Cavity String Assembly of CM H-8 15 0 550 16FEB04 05MAR04 10,957
AS17041025 CM Assembly of CM H-2 40 0 466 18FEB04 14APR04 14,164
AS17040115 CM Assembly of CM M-11 32 0 621 23FEB04* 07APR04 14,164
AS17041090 Cavity String Assembly of CM H-9 16 0 550 08MAR04 29MAR04 10,957
AS17041035 CM Assembly of CM H-3 35 0 466 17MAR04 05MAY04 19,241
AS17041100 Cavity String Assembly of CM H-10 16 0 550 29MAR04 20APR04 10,957
AS17041045 CM Assembly of CM H-4 33 0 466 12APR04 27MAY04 19,241
AS17041110 Cavity String Assembly of CM H-11 16 0 550 20APR04 11MAY04 10,957
AS17041055 CM Assembly of CM H-5 33 0 466 03MAY04 17JUN04 21,468
AS17041120 Cavity String Assembly of CM H-12 14 0 552 11MAY04 31MAY04 10,957
AS17041065 CM Assembly of CM H-6 34 0 466 21MAY04 12JUL04 21,468
AS17041075 CM Assembly of CM H-7 32 0 466 16JUN04 02AUG04 21,468
AS17041085 CM Assembly of CM H-8 31 0 466 12JUL04 23AUG04 21,468
AS17041095 CM Assembly of CM H-9 31 0 466 02AUG04 14SEP04 21,468
AS17041105 CM Assembly of CM H-10 32 0 466 20AUG04 05OCT04 21,488
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1.04.17.04  1.4.17.4 Cavity/Cryomodule Assy Labor
AS17041115 CM Assembly of CM H-11 32 0 466 13SEP04 26OCT04 21,779
AS17041125 CM Assembly of CM H-12 32 0 427 30NOV04 18JAN05 22,090 SC20
AS17041126 Complete Cryomodule Assembly 0 0 424 21JAN05 0

1.04.18  1.4.18 ORNL Refrigeration System
1.04.18.01  1.4.18.1 ORNL Refrigeration System
1.04.18.01.01  1.4.18.1.1 CHL Facility Installation
ASCH001621 Install CHL & Tunnel Warm Gas Piping 65 93 649 03MAR03A 26FEB04 214,258
ASCH001701 Install 4.5K MCB 167 83 343 03MAR03A 26FEB04 50,895
ASCH001980 Install CHL 2.1K SCB 126 29 627 03MAR03A 29MAR04 55,394
ASCH002271 Install Expansion Cans 70 92 668 03MAR03A 30JAN04 9,193
ASCH002291 Install Utility Systems 90 91 670 03MAR03A 28JAN04 292,605
ASCH002410 Install CHL Dewars and Piping 73 67 503 03MAR03A 26FEB04 33,137
ASCH002691 Install/Test CHL Control Room 135 54 648 03MAR03A 27FEB04 5,614
ASCH005010 CHL System Commissioning 152 37 343 07JUL03A 30APR04 482,546
AS14181104 Purchase Cyrogens 146 0 503 27FEB04 24SEP04 350,099

1.04.19  1.4.19 ORNL Linac Assembly & Installation
1.04.19.01  1.4.19.1 ORNL RF Assembly & Installation
1.04.19.01.01  1.4.19.1.1 ORNL DTL RF Systems Installation
ASKB010101 KH - DTL_ME2 Integrated Testing 46 86 670 03MAR03A 28JAN04 99,217
ASLT004021 Install Linac Tunnel Waveguide 61 76 670 03MAR03A 28JAN04 103,822
ASKB015051 DTL_ME3 Integrated Testing 89 74 641 16JUN03A 30JAN04 90,980 DTLINK36

1.04.19.01.02  1.4.19.1.2 ORNL CCL RF Systems Installation
ASKB020001 Install CCL_ME1 53 83 331 28MAR03A 15JAN04 166,454 CCLFB90
ASKB025011 Install CCL_ME2 68 80 271 28MAR03A 27FEB04 125,944
ASKB030011 Install CCL_ME3 System 78 76 260 28MAR03A 31MAR04 118,278
ASKB035011 Install CCL_ME4 System 49 64 565 28MAR03A 31MAY04 117,936 CCLFB80
ASKB020501 CCL_ME1 Integrated Testing 39 36 320 06OCT03A 06FEB04 47,416 CCLFB100
ASKB025050 CCL_ME2 Integrated Testing 35 36 271 01DEC03A 19APR04 46,516
ASKB030050 CCL_ME3 Integrated Testing 28 0 260 01APR04 11MAY04 47,316
ASKB035050 CCL_ME4 Integrated Testing 19 0 565 01JUN04 25JUN04 47,316 CCL275

1.04.19.01.03  1.4.19.1.3 ORNL SCL RF Systems Installation
ASKB039011 Install SCL_ME1 System (1st 805RF system)) 84 100 03MAR03A 08DEC03A 206,629 LAN21
ASKB044016 Install SCL_ME2 System 142 28 267 03MAR03A 30SEP04 278,474
ASKB049016 Install SCL_ME3 System 142 14 271 03MAR03A 30SEP04 259,146
ASKB054015 Install SCL_ME4 System 142 25 408 01JUL03A 30SEP04 177,518
ASKB039050 SCL_ME1 Integrated Testing 53 100 01OCT03A 19MAR04A 193,125 LAN31
ASKB059015 Install SCL_ME5 System 144 9 375 01OCT03A 24NOV04 246,923
ASKB064015 Install SCL_ME6 System 261 8 334 03NOV03A 28JAN05 292,919
ASKB069015 Install SCL_ME7 System 242 0 333 12FEB04 31JAN05 318,328
ASKB081120 Install Other Necessary Racks 6 0 654 12FEB04 19FEB04 29,680
ASKB044050 SCL_ME2 Integrated Testing 105 0 267 02SEP04 04FEB05 218,721
ASKB049050 SCL_ME3 Integrated Testing 101 0 271 02SEP04 31JAN05 156,289
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1.04.19.01.03  1.4.19.1.3 ORNL SCL RF Systems Installation
ASKB054050 SCL_ME4 Integrated Testing 111 0 408 02SEP04 14FEB05* 153,304 LAN51
ASKB059050 SCL_ME5 Integrated Testing 105 0 375 28OCT04 31MAR05 179,201
ASKB064050 SCL_ME6 Integrated Testing 105 0 334 30DEC04 31MAY05 212,267
ASKB069050 SCL_ME7 Integrated Testing 105 0 333 31DEC04 01JUN05 218,246

1.04.19.01.04  1.4.19.1.4 ORNL RF Test Facility Installation
ASTF001661 Install RFTF_ME System (402 MHz) 141 81 271 03MAR03A 01MAR04 82,182
ASTF004441 RFTF_ME Systems Test and Integration 103 29 271 01MAY03A 30SEP04 96,498
ASTF010000 RF Component Testing 228 0 271 01OCT04 30AUG05 125,825

1.04.19.01.06  1.4.19.1.6 Linac Matching Section Installation
ASHT000200 LAMS RF Waveguide Installation 21 0 416 04JAN05* 02FEB05 32
AS14197050 Manufacture HEBT Cavities 61 0 166 03OCT05* 30DEC05 674,924
ASHS007040 HEBT_ME9 System Installation 101 0 126 03OCT05* 28FEB06 240,935
ASHS007090 HEBT_ME9 System Integrated Testing 42 0 126 01FEB06 30MAR06 56,454

1.04.19.02  1.4.19.2 DTL Assembly & Installation
1.04.19.02.03  1.4.19.2.3 DTL Tank 5 Assembly & Installation
ASDT000505 DTL5 tank assembly and leak test in FE Bldg 24 29 306 02JUN03A 06FEB04 41,124 DTFB
ASDT000504 IPL - Receive last DTL5 Drift Tubes 0 100 06NOV03A 0
ASDT004000 DTL5 DT fiducialize, install, align and tune 30 3 306 14NOV03A 19MAR04 93,841
ASDT004100 DTL5 transport to tunnel, connect utils and test 24 0 306 22MAR04 23APR04 53,834

1.04.19.02.04  1.4.19.2.4 DTL Tank 6 Assembly & Installation
ASDT000605 DTL6 tank assembly and leak test in FE Bldg 24 24 291 02JUN03A 27FEB04 45,118
ASDT000604 IPL - Receive last DTL6 Drift Tubes 0 100 24NOV03A 0 DTFB30
ASDT005000 DTL6 DT fiducialize, install, align and tune 29 3 291 01DEC03A 09APR04 97,375
ASDT005100 DTL6 transport to tunnel, connect utils and test 25 0 291 12APR04 14MAY04 59,358

1.04.19.02.05  1.4.19.2.5 DTL Tank 4 Assembly & Installation
ASDT003000 DTL4 DT fiducialize, install, align and tune 30 8 287 01OCT03A 19FEB04 89,208
ASDT000404 IPL - Receive last DTL4 Drift Tubes 0 100 24NOV03A 0
ASDT003100 DTL4 transport to tunnel, connect utils and test 64 0 266 22MAR04* 21JUN04 54,332 DTLIN

1.04.19.02.06  1.4.19.2.6 DTL Tank 2 Assembly & Installation
ASDT006000 DTL2 DT fiducialize, install, align and tune 30 16 584 10NOV03A 30JAN04 104,761
ASDT000204 IPL - Receive last DTL 2 Drift Tubes from LANL 0 0 584 14JAN04* 0 DTFB30
ASDT006100 DTL2 transport to tunnel, connect utils and test 37 0 584 02FEB04 23MAR04 54,432 DTL080

1.04.19.02.08  DTL Dipole Magnets
AS04190209 DTL Equipment Procurements 125 32 604 01OCT03A 30APR04 299,964

1.04.19.03  1.4.19.3 CCL Assembly & Installation
1.04.19.03.01  1.4.19.3.1 CCL Module 1 Assembly & Installation
ASCC00010A CCL-1 - Intersegment Beam Pipe Assy 30 0 621 22SEP03A 07APR04 10,760
ASCC000101 IPL - Deliver CCL Module 1 0 100 24NOV03A 0
ASCC002100 CCL1 mechanical assembly, alignment and test 44 18 324 01DEC03A 02FEB04 158,656 CCLFB110
ASCC002150 CCL1 vac, cooling, RF & integrated testing 40 0 320 09FEB04 05APR04 63,636

1.04.19.03.02  1.4.19.3.2 CCL Module 2 Assembly & Installation
ASCC000201 IPL - Deliver CCL2 module 0 0 668 30JAN04* 0
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1.04.19.03.02  1.4.19.3.2 CCL Module 2 Assembly & Installation
ASCC000199 IPL - Deliver EMQ Magnets 0 0 232 24FEB04* 0
ASCC000200 CCL2 Intersegment Beam Pipe Assy 28 0 232 25FEB04 05APR04 50,517
ASCC002400 CCL2 mechanical assembly, alignment and test 49 0 232 06APR04 14JUN04 189,448
ASCC002450 CCL2 vac, cooling, RF & integrated testing 39 0 232 15JUN04 10AUG04 62,481

1.04.19.03.03  1.4.19.3.3 CCL Module 3 Assembly & Installation
ASCC000301 IPL - Deliver CCL Module 3 0 0 254 18MAR04* 0
ASCC000299 IPL - Deliver EMQ Magnets 0 0 220 29MAR04* 0
ASCC000300 CCL3 Intersegment Beam Pipe Assy 27 0 220 29MAR04 05MAY04 45,996
ASCC002700 CCL3 mechanical assembly, alignment and test 44 0 220 06MAY04 09JUL04 192,259
ASCC002750 CCL3 vac, cooling, RF & integrated testing 34 0 220 12JUL04 26AUG04 63,636

1.04.19.03.04  1.4.19.3.4 CCL Module 4 Assembly & Installation
ASCC000399 IPL - Deliver EMQ Magnets 0 0 600 29MAR04* 0
ASCC000400 CCL-4 - Intersegment Beam Pipe Assy 27 0 600 30MAR04 06MAY04 70,449
ASCC000401 IPL - Deliver CCL Module 4 0 0 463 30APR04* 0
ASCC003000 CCL4 mechanical assembly, alignment and test 44 0 463 30APR04 05JUL04 188,476 CCLFB120
AS1CCLFB80 IPS MS Final Assembly of Last Structure Module 0 0 574 14JUN04* 0 CCLFB80
ASCC003100 CCL4 vac, cooling, RF & integrated testing 33 0 463 06JUL04 19AUG04 63,636

1.04.19.03.05  1.4.19.3.5 LEDPS Assembly & Installation
ASCC051100 LEDPS Assembly/Test/Transport to Site 7 0 677 02JAN04 12JAN04 8,104
ASSC001000 Install LEDPS 4 0 677 13JAN04 16JAN04 7,085

1.04.19.04  1.4.19.4 Diagnostics Assembly & Installation
1.04.19.04.01  Diagnostics Assembly & Installation
ASDT015141 DTL Diagnostics Installation 209 55 605 03MAR03A 29APR04 29,458
AS19040100 Laser Wire Construction 191 50 465 09JUN03A 02AUG04 684,234
AS19040101 Dbox Construction 117 60 604 09JUN03A 30APR04 65,316
AS19040102 Reference Construction 191 44 565 09JUN03A 25JUN04 129,456
ASLT050160 DTL Tunnel Diagnostics Installation 8 61 619 01JUL03A 09APR04 2,758
AS14194104 Wire scanner actuator and LANL timing module 1 5 416 01OCT03A 02FEB05 273,470
AS19040112 Test Stand Construction 251 40 583 01OCT03A 01JUN04 157,500
AS19040113 Linac Diagnostics Devices FY04 251 20 521 01OCT03A 30AUG04 500,141
ASDG500208 CCL Diagnostics Assembly 70 20 627 03NOV03A 29MAR04 3,646
ASDGLW1904 Laser Wire Installation 313 40 541 03NOV03A 02AUG04 89,035
ASDT091020 DTL Diagnostics Commissioning Structure 21 0 667 02JAN04 02FEB04 14,128
ASCC018110 CCL Diagnostics Installation 116 0 551 03FEB04* 19JUL04 16,184
ASLT050410 CCL Tunnel Diagnostics Installation 75 0 561 17MAR04 05JUL04 27,749
ASCC090020 CCL Diagnostics Commissioning Structure 20 0 528 23JUL04* 19AUG04 17,259
ASDG500237 SRF Diagnostics Assembly 113 0 386 01OCT04* 16MAR05 7,279
ASLT053020 SCL Tunnel Diagnositics Installation 87 0 412 01OCT04* 08FEB05 34,378
ASSC060100 SCL Diagnostics Installation 311 0 188 01OCT04* 30DEC05 35,327

1.04.19.05  1.4.19.5 SCL Assembly & Installation
1.04.19.05.01  1.4.19.5.1 MB Cryomodule Assembly & Installation
ASMB001581 Install Cryomodule MB-2 3 81 570 01AUG03A 06JAN04 1,664
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1.04.19.05.01  1.4.19.5.1 MB Cryomodule Assembly & Installation
ASMB001961 Install Cryomodule MB-3 4 81 570 06AUG03A 12JAN04 1,667
ASMB002340 Install Crymodule MB-4 3 81 570 03NOV03A 15JAN04 1,669
ASSCMBPREP SCL Medium Beta Croymodules Location Prep 1 91 565 03NOV03A 25JUN04 5,787
ASMB000104 IPL - SCL MB04 - Receive/Inspect/place in tunnel 7 0 573 02JAN04 12JAN04 9,741
ASMB000105 IPL - SCL MB05 - Receive/Inspect/Place in tunnel 15 0 565 02JAN04 23JAN04 9,783
ASMB000106 IPL - SCL MB06 - Receive/Inspect/place in tunnel 7 0 681 02JAN04 12JAN04 9,782
ASMB000107 IPL - SCL MB07 - Receive/Inspect/place in tunnel 7 0 681 02JAN04* 12JAN04 9,528
ASMB003480 Install Crymodule MB07 4 0 684 02JAN04 07JAN04 1,644
ASMB003100 Install Cryomodule MB06 3 0 681 08JAN04 12JAN04 1,683
ASMB002720 Install Cryomodule MB-5 3 0 565 21JAN04 23JAN04 1,675
ASMB000108 IPL - SCL MB08 - Receive/Inspect/place in tunnel 7 0 656 04FEB04* 12FEB04 9,528
ASMB003860 Install Crymodule MB-8 3 0 656 13FEB04 17FEB04 1,644
ASMB000109 IPL - SCL MB09 - Receive/Inspect/place in tunnel 7 0 536 27FEB04* 08MAR04 9,528
ASMB004240 Install Crymodule MB-9 3 0 536 09MAR04 11MAR04 1,644
ASMB000110 IPL - SCL MB10 - Receive/Inspect/place in tunnel 7 0 523 22MAR04* 30MAR04 9,528
ASMB004620 Install Crymodule MB-10 3 0 523 31MAR04 05APR04 1,644
ASMB000111 IPL - SCL MB11 - Receive/Inspect/place in tunnel 7 0 511 13APR04* 21APR04 9,528
ASMB005000 Install Crymodule MB-11 4 0 511 22APR04 27APR04 1,644
ASMB036810 Med Beta CM Integrated Testing 114 0 267 20AUG04 04FEB05 202,344

1.04.19.05.02  1.4.19.5.2 HB Cryomodule Assembly & Installation
ASSCHBPREP SCL High Beta Cryomodule Location Prep 124 83 536 03NOV03A 09AUG04 5,305
ASHB000201 IPL - SCL HB01 Receive/Inspect/transport to site 7 0 440 30JUL04 09AUG04 8,659
ASHB000202 IPL - SCL HB02 Receive/Inspect/Transport to Site 7 0 443 30JUL04 09AUG04 8,659
ASHB000203 IPL - SCL HB03 Receive/Inspect/Transport to Site 7 0 446 30JUL04 09AUG04 8,200
ASHB000204 IPL - SCL HB04 Receive/Inspect/Transport to Site 7 0 449 30JUL04 09AUG04 8,659
ASHB000205 IPL - SCL HB05 Receive/Inspect/transport to site 7 0 445 10AUG04 18AUG04 8,859
ASHB006020 Install Cryomodule HB-1 3 0 440 10AUG04 12AUG04 1,693
ASHB006400 Install Cryomodule HB-2 3 0 440 13AUG04 17AUG04 1,693
ASHB006780 Install Cryomodule HB-3 3 0 440 18AUG04 20AUG04 1,693
ASHB007160 Install Cryomodule HB-4 3 0 440 23AUG04 25AUG04 1,693
ASHB007540 Install Cryomodule HB-5 3 0 440 26AUG04 30AUG04 1,693
ASHB000206 IPL - SCL HB06 Receive/Inspect/transport to site 7 0 431 02SEP04 13SEP04 8,414
ASHB007920 Install Cryomodule HB-6 3 0 431 14SEP04 16SEP04 1,693
ASHB000207 IPL - SCL HB07 Receive/Inspect/transport to site 7 0 417 28SEP04 06OCT04 8,414
ASHB009020 Install Cryomodule HB-7 3 0 417 07OCT04 11OCT04 2,427
ASHB000208 IPL - SCL HB08 Receive/Inspect/transport to site 7 0 404 20OCT04 28OCT04 8,659
ASHB009320 Install Cryomodule HB-8 3 0 404 29OCT04 02NOV04 1,693
ASHB000209 IPL - SCL HB09 Receive/inspect/transport to site 7 0 391 11NOV04 19NOV04 8,659
ASHB009700 Install Cryomodule HB-9 3 0 391 22NOV04 24NOV04 1,693
ASHB000210 IPL - SCL HB10 Receive/Inspect/transport to site 7 0 378 07DEC04 15DEC04 8,659
ASHB010080 Install Cryomodule HB-10 3 0 378 16DEC04 20DEC04 1,693
ASHB000211 IPL - SCL HB11 Receive/Inspect/transport to site 7 0 362 06JAN05 14JAN05 6,453
ASHB010460 Install Cryomodule HB-11 3 0 362 18JAN05 20JAN05 1,693
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1.04.19.05.02  1.4.19.5.2 HB Cryomodule Assembly & Installation
ASHB000212 IPL - SCL HB12 Receive/Inspect/Transport to Site 7 0 349 31JAN05 08FEB05 6,453
ASHB010840 Install Cryomodule HB-12 3 0 349 09FEB05 11FEB05 1,693 SC23
ASHB036800 High Beta CM Integrated Testing 60 0 333 08MAR05 01JUN05 184,009

1.04.19.05.03  1.4.19.5.3 SCL Warm Section Assembly & Install
AS14931T30 Purchase Water Manifolds & Transfer Line 40 70 562 01JUL03A 30JUN04 648,316
ASWS000100 IPL - SCL WS Deliver Magnets 0 0 665 04FEB04 0
ASDP000300 IPL - Deliver Diff Pumps/Warm Girders 0 0 377 19JUL04 0
ASWS000102 SCL WS - Assemble/Available for Installation 174 0 377 20JUL04 29MAR05 209,041 LAN11
ASWS001400 Install Warm Sections 76 0 408 22OCT04 14FEB05 101,571

1.04.19.05.04  1.4.19.5.4 High Energy Differential Pump Station
AS10400311 Design HEDPS 149 0 495 01MAR04* 30SEP04 0
ASSC012840 Install HEDPS 8 0 494 28SEP04 07OCT04 6,749
ASDP000301 SCL HEDPS - Receive/Assm/Transp to tunnel 4 0 495 01OCT04 06OCT04 4,303

1.04.19.05.05  1.4.19.5.5 Dummy Cryomodule Installation
ASSC011219 IPL - Deliver Dummy Cryomodules 0 0 591 25MAR04 0
ASBP000101 SCL Dummy Beam Pipe Receive/Inspect 7 0 591 26MAR04 06APR04 2,740
ASSC011220 Install Dummy Cryomodules 23 0 494 25AUG04 27SEP04 21,851

1.04.19.05.06  1.4.19.5.6 SCL Power Supply Testing
ASSC041230 SCL Power Supply Testing 58 0 308 12JAN05 05APR05 215,657

1.04.19.06  1.4.19.6 AC Distribution, Trays and Cables
1.04.19.06.01  1.4.19.6.1 Linac AC Cables & Racks
AS141SFY04 Linac AC Cables & Racks Support FY04 251 25 499 01OCT03A 30SEP04 299,409
ASKB00FY04 Linac AC Cables & Racks Installation FY04 251 25 499 01OCT03A 30SEP04 660,154

1.04.19.06.02  1.4.19.6.2 Linac Power Supply Installation/Testi
ASPS010011 CCL Power Supply Assembly 34 88 308 01MAY03A 02FEB04 31,687
ASKB085110 DTL Power Supply Connections 5 94 683 01JUL03A 08JAN04 9,033
ASKB087100 CCL Power Supply Connections 48 7 308 17NOV03A 15MAR04 88,644
ASCC040120 CCL PS Testing 135 0 502 16MAR04 27SEP04 33,672
ASKB092020 SCL Power Supply Connections 236 0 308 16MAR04 23FEB05 59,522
ASPS040011 SRF Power Supply Assembly 85 0 499 01JUN04* 30SEP04 62,161

1.04.20  1.4.20 Linac LLRF Support
1.04.20.01  1.4.20.1 Linac LLRF Support - LBNL
1.04.20.01.04  1.4.20.1.4 DTL
1.04.20.01.04.01  1.4.20.1.4.1 DTL1
AS0420250 Modeling 103 70 618 03MAR03A 02FEB04 33,203
AS0420270 Verilog 54 60 644 03MAR03A 02FEB04 54,585

1.04.20.01.04.02  1.4.20.1.4.2 DTL 2-6
AS0420300 Hardware 65 100 03MAR03A 26NOV03A 52,009
AS0420260 Modeling 70 65 618 30JUN03A 12APR04 23,963
AS0420290 Verilog 75 55 644 30JUN03A 04MAR04 75,225

1.04.20.01.05  1.4.20.1.5 Coupled Cavity Linac (CCL)
AS0420310 Modeling 82 0 606 02JAN04 28APR04 20,784
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1.04.20.01.05  1.4.20.1.5 Coupled Cavity Linac (CCL)
AS0420320 Verilog 61 0 627 02JAN04 29MAR04 62,616
AS0420330 Hardware 82 0 606 02JAN04 28APR04 24,432

1.04.20.01.06  1.4.20.1.6 SCL - Low Beta
AS0420350 Modeling 119 10 632 01APR03A 22MAR04 20,283
AS0420360 Verilog 198 7 573 01APR03A 15JUN04 88,555
AS0420370 Hardware 160 0 528 02JAN04 19AUG04 29,260

1.04.20.01.07  1.4.20.1.7 SCL - High Beta
AS0420390 Modeling 119 10 632 01APR03A 22MAR04 20,283
AS0420400 Verilog 214 7 632 01APR03A 22MAR04 88,184
AS0420410 Hardware 61 0 627 02JAN04 29MAR04 34,994

1.04.20.01.08  1.4.20.1.8 System Integration
AS0420850 Project Engr. FY04 251 25 478 01OCT03A 30SEP04 198,098
AS0420860 Project Engineer FY05 208 0 289 01OCT04* 04AUG05 130,262
AS0420880 Matlab to HDL 250 0 249 01OCT04* 30SEP05 264,916

1.04.20.01.09  1.4.20.1.9 Technical Support
AS0420950 Engr Management FY04 251 25 499 01OCT03A 30SEP04 241,610
AS0420970 Admin Support FY04 251 17 312 01OCT03A 30SEP04 136,388
AS0420990 Travel FY04 251 10 249 01OCT03A 30SEP04 31,697
AS0421000 Travel FY05 250 0 249 01OCT04 30SEP05 5,918
AS0421010 Admin Support FY05 187 0 312 01OCT04 30JUN05 21,600

1.04.20.02  1.4.20.2 LLRF Support ORNL
1.04.20.02.01  1.4.20.2.1 LLRF Reference Line
AS10420003 Ref line procurements 146 55 563 03FEB03A 29JUN04 956,334
ASRL001003 Ref line assembly/installation 84 20 500 14APR03A 29SEP04 97,238

1.04.20.02.03  1.4.20.2.3 LLRF for DTL
ASLL000063 LLRF Installation DTL 2-6 14 100 14APR03A 31OCT03A 9,164
AS10420064 DTL2-6 Conditioning 42 20 557 02JUN03A 02MAR04 25,347
AS10420061 DTL1 Commissioning 43 100 01AUG03A 26NOV03A 26,343
AS10420065 DTL2-6 Commissioning 89 0 557 03MAR04 09JUL04* 53,928

1.04.20.02.04  1.4.20.2.4 LLRF for CCL
AS10420067 Deliver 4 LLRF Units 0 0 532 17FEB04* 0
ASLL000068 LLFR CCL Installation 14 0 532 17FEB04 05MAR04 9,187
AS10420069 Conditioning 43 0 532 08MAR04 06MAY04 25,766
AS10420070 Commissioning 68 0 532 07MAY04 13AUG04 40,813

1.04.20.02.05  1.4.20.2.5 LLRF for SCL
AS10420072 Delivery of LLRF Units 133 0 268 09FEB04 17AUG04* 0
ASLL000073 LLRF SCL Installation 156 0 268 16FEB04 27SEP04 95,556
AS10420074 Conditioning 136 0 268 23NOV04 10JUN05 83,857
AS10420075 Commissioning 58 0 268 13JUN05 02SEP05 35,763

1.04.20.02.06  1.4.20.2.6 LLRF for HEBT
AS10420077 Deliver 2 LLRF Units 0 0 327 21SEP04* 0
ASLL000078 LLRF HEBT Installation 9 0 327 21SEP04 01OCT04 6,145

FY04 FY05 FY06
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F MP

Sheet 8 of 14



Sheet 9 of 14

Activity
ID

Activity
Description

Orig
Dur

% e
%

Total
Float

Early
Start

Early
Finish

g Budgeted
Cost

B ACID

1.04.20.02.06  1.4.20.2.6 LLRF for HEBT
AS10420079 Conditioning 43 0 327 04OCT04 03DEC04 26,514
AS10420080 Commissioning 128 0 327 06DEC04 09JUN05 79,542
ASLL000081 LLRF Finish 0 0 327 09JUN05 0

1.04.20.02.07  1.4.20.2.7 LLRF Development and Production
AS10420024 FPGA Code Development FY04 251 25 249 01OCT03A 30SEP04 128,560
AS10420022 FCM & HPM Production 251 5 499 03NOV03A 30SEP04 1,500,425
AS10420025 FPGA Code Development FY05 250 0 249 01OCT04 30SEP05 61,734

1.04.20.02.08  1.4.20.2.8 LLRF Testing and Commissioning
AS10420089 Integration 668 34 249 03FEB03A 30SEP05 304,049
ASLL000087 RF Testing and Commissioning FY04 251 25 249 01OCT03A 30SEP04 428,621
ASLL000088 RF Testing and Commissioning FY05 250 0 249 01OCT04 30SEP05 435,014

1.05  1.5  Ring and Transfer System
1.05.13  1.5.13  Ring Field Coordination
1.05.13.01  1.5.13.1  Ring Field Coordination
AS10028502 Ring Equip and Consumables - FY04 251 25 188 01OCT03A 30SEP04 213,465
AS10028503 Ring Equip and Consumables - FY05 250 0 188 01OCT04 30SEP05 472,859
AS05130016 ORNL ASD Field Coordination 1st Qrtr FY06 61 0 188 03OCT05 30DEC05 604,635
AS10028504 Ring Equip and Consumables - FY06 61 0 188 03OCT05 30DEC05 168,131

1.05.13.02  1.5.13.2  Ring Spares
AS15132074 Ring Spares - FY05 250 0 188 01OCT04* 30SEP05 0
AS15132075 Ring Spares - FY06 61 0 188 03OCT05 30DEC05 300,185

1.05.13.03  1.5.13.3  Ring FC Power Supplies
AS15133003 Ring Power Supplies FC FY04 251 25 249 01OCT03A 30SEP04 211,833
AS15133004 Ring Power Supplies FC FY05 250 0 249 01OCT04 30SEP05 747,799

1.05.13.04  1.5.13.4  Ring FC Diagnostics
AS15134031 ORNL Ring FC Diagnostics FY04 251 25 249 01OCT03A 30SEP04 335,583
AS15134041 ORNL Ring FC Diagnostics FY05 250 0 249 01OCT04 30SEP05 618,013

1.05.13.05  1.5.13.5  Injection Stripping Foil
AS15131502 Foil R&D 272 31 499 01SEP03A 30SEP04 230,756

1.05.13.14  1.5.13.14  Ring FC Mechanical
AS05132404 Ring FC Mechanical FY04 250 25 249 01OCT03A 30SEP04 489,198
AS05132414 Magnet Group FC FY04 251 25 126 01OCT03A 30SEP04 250,084
AS05132406 Ring FC Mechanical FY05 250 0 249 01OCT04 30SEP05 1,266,730
AS05132415 Magnet Group FC FY05 250 0 126 01OCT04 30SEP05 630,562
AS05132425 Mechanical Groups FY06 123 0 126 03OCT05 30MAR06 821,987

1.05.13.15  1.5.13.15  Ring Survey & Alignment FC
AS15131504 Ring Survey & Alignment FC FY04 251 25 249 01OCT03A 30SEP04 257,775
AS15131505 Ring Survey & Alignment FC FY05 250 0 249 01OCT04 30SEP05 265,232

1.05.13.18  1.5.13.18 Ring Installation Services
1.05.13.18.01  1.5.13.18.1  Ring Installation Services
AS05130631 Installation Services FY04 251 25 126 01OCT03A 30SEP04 1,079,531
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1.05.13.18.01  1.5.13.18.1  Ring Installation Services
AS05130641 Installation Services FY05 250 0 126 01OCT04 30SEP05 817,140
AS05130651 Installation Services FY06 123 0 126 03OCT05 30MAR06 669,562

1.05.14  1.5.14  Ring Assembly & Installation
1.05.14.01  1.5.14.1  HEBT Assembly & Installation
1.05.14.01.01  1.5.14.1.1  LAMS Assembly & Installation
ASHE001060 Install LAMS Components 35 64 519 05MAY03A 30MAR04 13,598
ASHE002660 Install LAMS Collimator Components 27 65 586 01JUL03A 08MAR04 17,571

1.05.14.01.02  1.5.14.1.2  HEBT Assembly & Installation
ASHB000637 HEBT - Prepare HEBT Arc Magnets in RATS 270 77 668 03MAR03A 30JAN04 32,098
ASHE005420 Install HEBT Svc Bldg Lattice Components 394 58 437 02JUN03A 31DEC04 44,454
ASHTSH0501 HEBT Tunnel Shielding 250 0 249 01OCT04* 30SEP05 74,167
ASHS020110 HEBT Svc Bldg Technical Components 166 0 298 19NOV04* 22JUL05 20,051

1.05.14.01.03  1.5.14.1.3  Linac Dump Assembly & Installation
ASDUL00456 IPL - Linac Dump - Prepare Magnets in RATS 47 97 615 03MAR03A 16JAN04 10,423
ASDUL00541 Install Linac Dump Magnets 6 67 615 30JUL03A 27JAN04 8,069
ASHE041110 Install Linac Dump Beam Pipes 4 95 605 01DEC03A 07JAN04 3,527

1.05.14.02  1.5.14.2 Ring Injection Assembly & Installation
1.05.14.02.01  1.5.14.2.1 Ring Injection Assembly & Install
ASRQA03265 IPL - Deliver Ring Injection Kicker Magnets 0 0 529 31DEC03 0
ASRQA03325 IPL - Deliver Injection Straight Magnets 0 0 644 31DEC03 0
ASRQA03330 Inspect & InstallRing Inj Straight Magnets 44 0 644 02JAN04* 04MAR04 9,488
ASRQA03270 Inspect & Install Ring Injection Kicker Magnets 159 0 445 03MAY04* 17DEC04 17,393

1.05.14.02.02  1.5.14.2.2 Injection Dump Assembly & Install
ASHE041200 Install Injection Dump Beam Pipes 9 58 672 10DEC03A 26JAN04 18,134
ASDUI01560 IPL - Deliver Injection Dump Magnets 0 0 662 31DEC03 0
ASDUI01565 Inj Dump - Process Magnets for Installation 4 0 662 02JAN04* 07JAN04 3,436
ASDUI01020 Install Injection Dump Magnets 3 0 662 08JAN04 12JAN04 3,700

1.05.14.03  1.5.14.3  Accelerator Ring
1.05.14.03.01  1.5.14.3.1 Accelerator Ring Installation
ASAT000520 Ring Tunnel Building Prep 78 44 520 09MAY03A 02FEB04 25,756
ASRQA00301 Installation of Arc A 251 6 224 01OCT03A 30SEP04 361,334
ASRQB03760 Installation of Arc B 112 0 540 02JAN04* 10JUN04 62,363
ASRS000520 Ring Service Building Prep 141 0 401 02AUG04* 23FEB05 53,767
ASRQC04270 Installation of Arc C 24 0 224 30SEP04* 02NOV04 62,119
ASRQD04780 Installation of Arc D 24 0 224 30SEP04* 02NOV04 22,377
ASATSH0501 Ring Tunnel Shielding 147 0 352 01OCT04* 04MAY05 0
ASRQA02240 Injection Straight Section 24 0 475 01OCT04* 03NOV04 28,889
ASRQB04090 Collimator Straight Section 37 0 462 01OCT04* 22NOV04 19,269
ASRQC10240 Extraction Straight Section 13 0 224 02NOV04 18NOV04 13,732
ASRQD05110 South Straight Section 146 0 224 02NOV04 03JUN05 56,375 RINGIN
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1.05.14.04  1.5.14.4 Power Supply Assembly & Installation
1.05.14.04.01  1.5.14.4.1 Ring Power Supply Installation
ASPS200011 RTBT Power Supply Assembly 245 47 425 01AUG03A 21DEC04 52,059
ASPS060011 HEBT Power Supply Assembly 126 54 571 03NOV03A 30JAN04 42,250
ASPS160071 Ring Power Supply Assembly 210 76 552 03NOV03A 31MAR04 65,028
ASRS010400 Install Ring Power Supplies 98 4 552 01DEC03A 16JUL04 226,134
ASRS010350 Install Main Ring Dipole Power Supply 3 0 685 02JAN04* 06JAN04 1,283
ASDUL50120 Linac Dump Power Supply Tests 9 0 561 31MAR04 13APR04 15,118
ASPS100011 Injection Dump Power Supply Assembly 3 0 496 01OCT04* 05OCT04 1,457
ASPS890011 Injection Power Supply Assembly 220 0 279 01OCT04* 18AUG05 23,526
ASRS010210 Install HEBT Power Supplies 10 0 402 01OCT04* 14OCT04 7,765
ASPS050011 Extraction Dump Power Supply Assembly 163 0 299 23NOV04 21JUL05 2,911
ASPS750011 Extraction Power Supply Assembly 43 0 416 23NOV04* 28JAN05 47,466
ASTS011510 Install Extraction Dump Power Supplies 3 0 416 31JAN05 02FEB05 7,934
ASHS015120 HEBT Svc Bldg Power Supply Installation 29 0 373 23FEB05 05APR05 36,075
ASRS010300 Install RTBT Power Supplies 18 0 384 23FEB05 18MAR05 7,872
ASHE050120 HEBT Power Supply Testing 87 0 311 01MAR05* 01JUL05 66,681

1.05.14.05  1.5.14.5 Vacuum Assembly & Installation
1.05.14.05.01  1.5.14.5.1 Ring Vacuum Assembly & Installation
ASVG002000 Vacuum Assembly in RATS for Ring 249 35 267 03MAR03A 27MAY04 5,676
ASRI030020 Install Ring Vacuum Systems 207 2 267 01OCT03A 26OCT04 6,661
ASHE040020 Install HEBT Vacuum Components 459 16 278 16OCT03A 19AUG05 95,892
ASHE045880 HEBT Vacuum Pumpdown 23 0 605 08JAN04 10FEB04 441
AS05140501 Residual Gas Analyzer - CANCELLED 79 0 420 01OCT04* 27JAN05 250,071
ASRT025020 Install RTBT Vacuum Systems 41 0 176 06DEC04 04FEB05 64,268

1.05.14.06  1.5.14.6 RF Assembly & Installation
1.05.14.06.01  1.5.14.6.1 Ring RF Assembly & Installation
ASRQD05115 IPL - Deliver Ring RF Components 0 0 224 06JUL04 0
ASRQD05120 Install Ring RF Components 84 0 224 07JUL04 02NOV04 69,841
ASRQD05130 Ring RF System Test 80 0 224 03NOV04 02MAR05 59,229
ASRQD05140 Ring RF Integrated Testing 65 0 224 03MAR05 03JUN05 177,660

1.05.14.07  1.5.14.7 Ring Diagnostics Assembly & Install
ASDG500213 HEBT Diagnostics Assembly 174 38 586 02JUN03A 27MAY04 26,512
ASHE060100 HEBT Diagnostics Installation 169 31 519 01OCT03A 01SEP04 42,967
ASAT050120 Ring Tunnel Diagnostics Installation 32 0 656 02JAN04* 17FEB04 49,836
ASDUE50030 EDMP Diagnostics Installation 18 0 667 07JAN04 02FEB04 7,242
ASDUI10210 IDMP Diagnostics Installation 19 0 662 13JAN04 09FEB04 8,021
ASDUL60120 LDMP Diagnostics Installation 24 0 647 28JAN04* 01MAR04 0
ASHT050020 HEBT Tunnel Diagnostics Installation 77 0 549 31MAR04* 21JUL04 33,197
ASDG500223 RTBT Diagnostics Assembly 168 0 331 01OCT04* 03JUN05 5,936
ASDG500229 Ring Diagnostics Assembly 200 0 249 01OCT04* 21JUL05 41,023
ASTT050020 RTBT Tunnel Diagnostics Installation 83 0 416 01OCT04* 02FEB05 32,591
ASRI075000 Ring Diagnostics Installation 220 0 249 12NOV04* 30SEP05 129,912
ASRT060210 RTBT Diagnostics Installation 73 0 208 17AUG05* 30NOV05 31,736
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1.05.14.08  1.5.14.8 Ring Collimation Assembly & Install
1.05.14.08.01  1.5.14.8.1 Ring Collimation Assembly & Install
ASRI006810 IPL - Deliver Final Ring Collimator 0 0 421 30NOV04 0
ASRI006820 Install Ring Collimators 37 0 421 01DEC04* 26JAN05 29,332
ASRT005060 Install RTBT Collimators 22 0 195 06DEC04 07JAN05 19,507

1.05.14.09  1.5.14.9 Ring Extraction Assembly & Installation
1.05.14.09.01  1.5.14.9.1 Ring Extraction Assembly & Install
ASRQC04590 IPL - Deliver Ring Extraction Straight Magnets 0 0 302 31DEC03 0
ASRQC04600 Inspect & Install Extraction Straight Magnets 131 0 302 26JAN04 30JUL04 8,419
ASRQC04530 IPL - Deliver Extraction Kicker Magnets 0 0 602 30APR04* 0
ASRQC04540 Inspect & Install Extraction Kicker Magnets 2 0 602 03MAY04 04MAY04 2,806

1.05.14.09.02  1.5.14.9.2 Ring Extraction Dump Assembly Install
ASDUE01080 Install Extraction Dump Magnets 3 0 667 02JAN04 06JAN04 4,391

1.05.14.10  1.5.14.10 RTBT Assembly & Installation
1.05.14.10.01  1.5.14.10.1 Ring RTBT Assembly & Installation
ASRT001600 IPL - Deliver RTBT Magnets 0 0 348 31DEC03 0
ASTS001015 IPL - BOD RTBT Svc Bldg 0 0 230 31DEC03 0
ASRT001605 RTBT - Process Magnets for Installation 250 0 249 01OCT04* 30SEP05 97,302
ASTT000520 RTBT Tunnel Building Prep 61 0 176 01OCT04* 30DEC04 2,482
ASTS001020 RTBT Svc Building Prep 56 0 0 01DEC04* 22FEB05 24,115
ASRT001080 Install RTBT Lattice Components 247 0 176 06DEC04 30NOV05 66,540
ASTTSH0501 RTBT Tunnel Shielding 30 0 425 06DEC04 20JAN05 51,529
ASTS010210 Install RTBT Technical Components 234 0 0 26JAN05 30DEC05 63,130
ASRT050120 RTBT Integrated Systems Testing 57 0 0 18OCT05 11JAN06 116,807 RTBTIN

1.05.14.11  1.5.14.11 Ring AC Distribution, Trays and Cables
1.05.14.11.01  1.5.14.11.1 Buss
ASAT003620 Install Main Ring Copper Buss 20 93 673 02JUN03A 23JAN04 26,551

1.05.14.11.02  1.5.14.11.2 Ring AC Cables & Racks
ASRS002020 Ring Service Building AC Distribution 131 63 403 01SEP03A 21FEB05 835,344
AS051SFY04 Ring AC Cables & Racks Support FY04 251 25 499 01OCT03A 30SEP04 299,409
ASDC00FY04 Ring DC Cabling Installation FY04 251 0 499 01OCT03A 30SEP04 528,850
AS05112041 AC Cables & Racks Procurements FY05 126 0 373 01OCT04* 05APR05 96,206
ASHS002060 HEBT Svc Bldg AC Distr/Tray/Cable Install 97 0 279 01OCT04* 22FEB05 7,695
ASTT002520 RTBT Tunnel AC Power Distr/Tray/Cables 44 0 176 01OCT04 03DEC04 63,876
ASTS002040 RTBT AC Power Distr/Tray/Cables 58 0 26 01DEC04 24FEB05 210,039
AS05113041 AC Cables & Racks Procurements FY06 123 0 126 03OCT05* 30MAR06 34,831

1.05.14.13  1.5.14.13 Ring Systems Integrated Testing
1.05.14.13.01  1.5.14.13.1 Ring Systems Integrated Testing
ASRI050220 Ring Integrated Systems Testing 133 0 224 19NOV04 03JUN05 436,858
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1.10  1.10 Pre-Operations
1.10.02  1.10.2 ASD Pre-Operations
1.10.02.01  1.10.2.1 Management Group
AS10027108 Accelerator Division Mgt Support - FY04 251 25 126 01OCT03A 30SEP04 1,544,871
AS10027110 Accelerator Division Mgt Support - FY05 250 0 126 01OCT04* 30SEP05 1,519,125
AS10027112 Accelerator Division Mgt Support - FY06 123 0 126 03OCT05* 30MAR06 864,932

1.10.02.02  1.10.2.2 Operations Group
AS10041220 DTL tank 1 Commissioning (inc. D-plate) 31 100 22AUG03A 30OCT03A 0 DTL100
AS10027130 Commissioning Support - FY04 251 25 126 01OCT03A 30SEP04 1,231,065
ASOP000012 DTL tanks 1-3 mini readiness review 4 0 584 24MAR04* 29MAR04 0 DTL075
ASOP000003 DTL 1-3 tanks Commissioning 39 0 584 06APR04 31MAY04 0 DTL065
AS10041228 ARR DTL tanks 4-6 & CCL modules 1-3 15 0 220 27AUG04 17SEP04 0 DTL110
AS10041259 SC System Test without beam (cooldown & cond) 98 0 413 15SEP04* 07FEB05 0 SC310
AS10041270 Commission DTL tanks 4-6 & CCL modules 1-3 39 0 220 20SEP04* 11NOV04 0 CCL240
AS10027133 Commissioning Support - FY05 250 0 126 01OCT04* 30SEP05 1,960,546
AS10027138 Linac Spares FY05 250 0 126 01OCT04* 30SEP05 2,044,644
AS10041275 IPL - Beam Available from CCL 1-3 to CCL4 & SC 0 0 220 11NOV04 0 CCL255
AS10041249 SRF Operational 0 0 389 11MAR05* 0 SC315
AS10041229 CCL module 4 & SCL ARR 9 0 308 06APR05 18APR05 0 SC300
ASOP000011 CCL module 4 & SCL Commissioning 56 0 308 19APR05 08JUL05 0 SC325
AS10041239 SC - Start system test with beam (1st beam) 0 0 354 03MAY05* 0 SC320
AS10041290 ARR for  HEBT-Ring-RTBT to Ext Dump 10 0 224 06JUN05 17JUN05 0 HEBT157
AS10041300 HEBT-Ring-RTBT to Ext Dump Commissioning 97 0 214 06JUL05* 18NOV05 0 HEBT290
AS10041288 IPL - Ops Complete SC Commissioning 0 0 308 08JUL05 0 SC330
AS10027134 Commissioning Support - FY06 123 0 126 03OCT05* 30MAR06 1,260,954
AS10027139 Linac Spares FY06 123 0 126 03OCT05 30MAR06 2,284,967
AS10041335 HEBT & Ring - Beam available to RTBT & XDump 0 0 214 18NOV05 0 HEBT295
AS10041345 IPL - Start RTBT - Target Commissioning 0 0 181 12JAN06 0
AS10041395 Full RTBT ready for beam 0 0 0 12JAN06 0 RTBTIN5
AS10041405 RTBT to Target ARR 12 0 0 13JAN06 31JAN06 0 RTBT410
AS10041355 Perform RTBT - Target Commissioning 20 0 0 01FEB06 28FEB06 0
AS10041365 IPL - OPs Complete RTBT - Target 0 0 0 28FEB06 0
AS10041370 IPL - Start Operational Readiness Review 0 0 0 01MAR06 0
AS10041375 Perform Operational Readiness Review 22 0 0 01MAR06 30MAR06 0
AS10041380 IPL - Complete Prj Acpt Tst/ORR (365 - PEP) 0 0 0 30MAR06 0
AS10041385 IPL - OPs Commissioning Complete 0 0 0 30MAR06 0 OPC08

1.10.02.03  1.10.2.3 Accelerator Physics Group
AS10027178 Coordinate-Support Physics Design - FY04 251 25 126 01OCT03A 30SEP04 496,098
AS10027184 Prep/Commission/Operate FE & Linac FY04 251 25 126 01OCT03A 30SEP04 674,561
AS10027190 Prep/Commission/Operate Ring Syst FY04 251 25 126 01OCT03A 30SEP04 370,875
AS10027196 Complete/Test DB & Beam App Codes FY04 251 25 126 01OCT03A 30SEP04 545,218
AS10027179 Coordinate-Support Physics Design - FY05 250 0 126 01OCT04* 30SEP05 510,369
AS10027185 Prep/Commission/Operate FE & Linac FY05 250 0 126 01OCT04* 30SEP05 563,726
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1.10.02.03  1.10.2.3 Accelerator Physics Group
AS10027191 Prep/Commission/Operate Ring Syst FY05 250 0 126 01OCT04 30SEP05 662,314
AS10027197 Complete/Test DB & Beam App Codes FY05 250 0 126 01OCT04 30SEP05 555,894
AS10027180 Coordinate-Support Physics Design - FY06 123 0 126 03OCT05* 30MAR06 278,668
AS10027186 Prep/Commission/Operate FE & Linac FY06 123 0 126 03OCT05* 30MAR06 304,674
AS10027192 Prep/Commission/Operate Ring Syst FY06 123 0 126 03OCT05 30MAR06 288,336
AS10027198 Complete/Test DB & Beam App Codes FY06 123 0 126 03OCT05 30MAR06 288,336

1.10.02.04  1.10.2.4 Accelerator Technology Groups
1.10.02.04.01  1.10.2.4.1 Linac RF Group
AS10020405 RF Group FY05 Activities 250 0 249 01OCT04* 30SEP05 418,572

1.10.02.04.02  1.10.2.4.2 Ion Source Group
AS10247504 Ion Source FY04 Activity 251 25 249 01OCT03A 30SEP04 598,446
AS10247505 Ion Source FY05 Activity 250 0 249 01OCT04 30SEP05 491,676

1.10.02.04.03  1.10.2.4.3 Cryosystems Group
AS10020326 Cryosystems Group FY04 Activities 251 25 126 01OCT03A 30SEP04 886,952
AS10020328 Cryosystems Groups FY05 Activities 250 0 126 01OCT04 30SEP05 1,327,985
AS10020338 Cryogens 373 0 126 01OCT04 30MAR06 796,215
AS10020348 Cryosystems Group FY06 Activities 123 0 126 03OCT05 30MAR06 798,222

1.10.02.04.04  1.10.2.4.4 Power Supply Group
AS10128517 Power Supply Group FY04 Activities 251 25 249 01OCT03A 30SEP04 159,794
AS10128518 Power Supply Group FY05 Activities 250 0 249 01OCT04 30SEP05 164,438

1.10.02.04.05  1.10.2.4.5 Mechanical Group
AS10020410 Mech Eng Group FY04 Activities 251 25 249 01OCT03A 30SEP04 1,269,021
AS10020412 Mech Eng Group FY05 Activities 250 0 249 01OCT04 30SEP05 1,971,836
AS10027209 Mech Eng Group FY06 123 0 126 03OCT05* 30MAR06 1,285,791

1.10.02.04.06  1.10.2.4.6 Survey & Alignment Group
AS10127509 Survey & Alignment FY04 Activty 251 25 249 01OCT03A 30SEP04 564,519
AS10127510 Survey & Alignmen FY05 Activity 250 0 249 01OCT04 30SEP05 1,155,371

1.10.02.04.07  1.10.2.4.7 Diagnostics Group
AS10127506 Diagnostics FY04 Activity 251 25 249 01OCT03A 30SEP04 494,998
AS10127507 Diagnostic FY05 Activity 250 0 249 01OCT04 30SEP05 533,767

1.10.02.05  1.10.2.5 Controls Group
AS10027202 Controls Support to Commissioning FY04 251 25 126 01OCT03A 30SEP04 873,417
AS10027203 Controls Support to Commissioning FY05 250 0 126 01OCT04 30SEP05 898,723
AS10027204 Controls Support to Commissioning FY06 123 0 126 03OCT05 30MAR06 2,385,605
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